





LIFE+ VALPORC

Valorization of pig carcasses through their transformation into biofuels and organic fertilizers

(LIFE13 ENV/ES/001115)



Name of the Deliverable:	Manual de Gestión
Number and name of the associated action:	Action C3. Monitorización y evaluación del proyecto
Submission date:	30/03/2015
Partner responsible for this deliverable:	Corporación Proteica Animal, S.A.U

	LIFE + VALPORC LIFE 13ENV/ES/001115 VALORIZACIÓN DE CADÁVERES DE PORCINO MEDIANTE SU TRANSFORMACIÓN EN BIOCOMBUSTIBLES Y FERTILIZANTES ORGÁNICOS	
	Valorization of pig carcasses through their transformation into biofuels and organic fertilizers	

2. Executive Summary

The aim of Action A3 is to monitor periodically the project progress in comparison with the expected results of each action and evaluate its impact regarding the general objectives of the LIFE+ VALPORC project.

To that end, the methodology laid down in this Management Manual involves filling a number of formats every three months where both the progress of technical and dissemination actions and the implemented budget is evaluated. In particular, 8 formats will be filled periodically:

- Technical monitoring:
 - F-MG.01. Timetable.
 - F-MG.02. Milestones.
 - F-MG.03. Technical indicators
 - F-MG.04. Deliverables list.
- Dissemination monitoring:
 - F-MG.05. Dissemination indicators.
- Economic monitoring:
 - F-MG.06. Budget per partner.
 - F-MG.07. General budget
- Monitoring:
 - F-MG.08. Monitoring indicators

The above formats include those indicators which were considered suitable by the consortium to monitor the project progress. Nevertheless, they could be redefined and corrected during the periodic analysis depending on the emerging needs.